SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 6:28AM

Contract No.:  04-0120F4

Diary #: 344 Const Calendar Day: 584 Date: 09-Jan-2014  Thursday
Inspector Name: Altamirano, Victor Title: Transportation Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
Work description.
Inspector: Victor Altamirano (8 hours reg.)

Date: 010914
Location: West of OTD building test area

Field Work —

stabilizing the jacks at TR 6.

arrived to Pier 7 and workers were unloading the 15 pallets.
| verified that there were no leaks for TR 9 — 11.
ABF engineer: K. Chen (8 regular hours)

Office Work -
| finalized diaries.

Equipment -

4 radios for 29 regular hours.

Kubota Cart for 8 regular hours.
Extendable Forklift for 4 regular hours.
Small Forklift for 4 regular hours.

110 kW Generator for 8 regular hours.

20" K-rail (26 k-rails were being rented for the Department).

10" k-rail (7 k-rails were being rented for the Department).
Twelve (12) total 12"x12" crane mats that were 5'x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty-four (24) total 12"x12" crane mats that were 5'x8’ each.

Dispute

[]

The laborer was working on the making lids for the traffic plate holes for TR 7. | also had him place
caution tape at each ends of the test rigs. He also worked on stabilizing the tents by cutting plywood and
attached it to the bottom of each post to place sandbags on top of the plywood. After, he was working on

Iron workers were placing jacks for TR 6 and had them leveled. Workers were trying to get the jacking
beam leveled and | confirmed that the jacking rod did not have contact with the jacking beam hole. Then
they were placing crane mats, k-rail and sand bags for TR 7 & 8. About 1pm, a shipment of sandbags
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 344  Date: 09-Jan-2014  Thursday
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JOHN DUSKIN 8.00 0.00 0.00 8.00 D
Mechanic FOR GENE PRATT 0.50 0.00 0.00 0.50 D
Ironworker JNM BARRY ROTHMAN 5.00 0.00 0.00 5.00 D
Operator JNM JEFFREY KELLER 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 0.00 0.00 8.00 |:|
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